

Table of Contents

TABLE OF CONTENTS.....	2
INTRODUCTION	4
DESIGN OVERVIEW	4
REUSE STRATEGY	4
QUALITY ASSURANCE	5
USER MANUAL	5
DESIGN METHODOLOGY.....	5
DESIGN STATUS	6
DEVELOPMENT ENVIRONMENT	7
OPERATIONS OVERVIEW.....	7
DETAILED DEVELOPMENT PLAN	8
INTRODUCTION.....	8
REQUIREMENTS DEFINITION.....	8
DETAILED DESIGN	8
<i>Data Structure Revisions</i>	8
<i>Data Conversion</i>	8
<i>Major Methods Impacted</i>	9
USER INTERFACE MOCK-UP	17
<i>Current User interface screens</i>	17
Contract Grant List Screen	17
Contract Grant Data Screen (1) – General Information	17
Contract Grant Data Screen (2) – Abstract/Keywords.....	18
Contract Grant Data Screen (3) – Contacts.....	18
Contract Grant Data Screen (4) – Letters	19
Contract Grant Data Screen (5) – Letters Cont'd.....	19
Contract Grant Data Screen (6) New Technology	20
Contract Grant Data Screen (7) Chronology	20
<i>More Financial</i>	21
<i>Closeout Problem</i>	21
<i>More SBIR/STTR</i>	22
<i>Partnerships</i>	22
<i>Inventory</i>	23
<i>Potential Reportable Items</i>	23
<i>Constants Data Screen 2</i>	24
<i>Constants Data Screen 3</i>	24
<i>New User interface screens</i>	25
Contract Grant List Screen	25
Contract Grant Data Screen (1) General Information	26
Contract Grant Data Screen (2) General Information (Cont'd).....	26
Contract Grant Data Screen (3) Contacts	27
Contract Grant Data Screen (4) Letters	27
Contract Grant Data Screen (5) Interim/New Tech Info.....	28
Contract Grant Data Screen (6) SBIR/STTR Information.....	28
Contract Grant Data Screen (7) Chronology/Action Items.....	29
Contract Grant Data Screen (8) Inventory/Partnerships/SSStories.....	29
Constants Data Screen (Data Screen 2)	30
Constants Data Screen (Data Screen 3)	30
<i>New /Modified Reports</i>	31
DATA INTERFACES.....	32
CURRENT (FY98.03.XX) TABLES/FIELDS	32

REVISED TABLES/FIELDS.....	35
APPENDIX A - CHECKLISTS.....	40
COMPONENT REVIEW CHECKLIST.....	ERROR! BOOKMARK NOT DEFINED.
APPENDIX B – PROGRAMMING STANDARDS.....	43
NAMING CONVENTIONS.....	ERROR! BOOKMARK NOT DEFINED.
INDEX.....	45

Contract Grant Modification (46)

Introduction

This modification to NASA TechTracS was requested in a Work Request from Dianne Cheek of NASA Langley Research Center on 3/20/98 and is designated as Mod46.

It consists of changes and additions to existing data structures and revisions to displays, reports and processes. The user interface methodology currently in use in NASA TechTracS (TTS9803x) will be employed and extended as detailed herein. The user interface methodology for a given table in NASA TechTracS consists of:

- a *List* screen where fields from one or more records are displayed and may be operated on as a group
- a *Record* screen where all (appropriate) fields from a single record are displayed, possibly utilizing multiple pages via a pop-up menu
- various *Reports* available on the users workstation or via the batch workstation known as the *AutoAgent*.
- various *Dialogs* that permit the user to performs queries, sorts, etc.

This detailed design document contains sufficient information to complete the software development construction for Mod46 and includes a detailed user interface mock-up. It also specifies the changes required to the user documentation and

Design Overview

Reuse Strategy.

Since this development effort is primarily a series of modifications to an existing module in NASA TechTracS, extensive re-use of existing forms and reports will be made. The tools and objects currently in use in NASA TechTracS will be employed where appropriate. These include:

- Custom find methods
- Streamlined relate methods
- Page navigation methods (*More* pop-up)
- Record navigation methods (*Record* pop-up)
- List Manager pop-up menus
- Full screen text edit windows
- People and Company autolinking (*Business Card* buttons)

- Keyword management module
- Auto Agent/Personal Agent batch processing
- Record maintenance audit (*I* button)
- Standard List window methods
- Standard Record window methods

Quality Assurance

In order to maintain high quality design and construction the following QA elements will be incorporated:

- All program code must adhere to defined standards, especially in the area of method, form and object naming conventions. Appendix B contains details of these conventions.
- All errors discovered during any formal testing will be recorded in the online Knowledge Sharing Systems Bug Reporting System. This will ensure that errors are not identified more than once and that they are properly resolved.
- Unit testing of discrete components will be performed by the developer. These components will be identified in the Detailed Development Plan. As far as is practicable, the goal of this testing is to prove that a given software component performs as designed before it is exposed to the larger environment of integration or system testing. For example, each method should be unit tested to verify proper use of passed parameters and, if appropriate, returned results.
- Developers will perform source code tracing where appropriate to prove that the code executes as expected. Research has shown that regular use of source code tracing and unit testing will identify many errors early in the development cycle. Errors identified early are more easily and more cost-effectively resolved.
- Component reviews will be conducted by the developer and an appointed reviewer, probably a fellow developer or technical supervisor depending on the complexity of the component and the skill level of the developer. A Component Review Checklist (see Appendix A) will be used to ensure consistent review quality. Once a component has passed its review, it may participate in integration testing. Part of the review will include an analysis of the component by scanning TechTracS source with SanityCheck from Foresight Solutions. SanityCheck is an application that will perform a read-only scan of the 4th Dimension™ structure file. SanityCheck sifts through the structure file looking for common programming problems as well as checking the integrity of all objects (Forms, Methods, etc) within the structure file.
- Integration Testing will be conducted to ensure that all new or modified components perform as expected when combined with other elements of NASA TechTracS. Due to the integrated nature of the TechTracS development process, extensive, detailed integration testing is inappropriate. However, sufficient testing should be performed to ensure compatibility with other components of the system.
- System testing of this modification will be combined with testing of other modifications that are scheduled for the same release. A system test sequence will be developed to fully validate that the modifications have been properly implemented. After release, the system test sequence should be incorporated into regression test plans for future modifications.

User manual

Description of changes to user manual (and DBA manual if affected).

Design Methodology

Discussion and high level diagrams of the selected system design showing external data interfaces, interconnections among subsystems and data flow.

Design Status

- ✗ Initial Letter – Before the procurement data was imported into NASA TechTracS, field centers would enter the Contract/Grants which would automatically print an initial letter after selecting a Company. Since the procurement data is being entered monthly, the initial letter must be manually printed unless the center enters the Contract/Grant data ahead of the procurement data. To aid in knowing what new contracts are being loaded each month, an [Action Item] record is created after each import indicating new [Contract_Grant] and new [Inventory] records. Is this process OK or should be print the Initial Letter out during the procurement load? [\[Leave as is.\]](#)
- ✗ Contract Letter **series 130** (Request at end of Contract to Company)/**series 140**(Request at end of Contract to NASA Tech Rep) and corresponding data fields are being removed. If centers are currently using these letters and corresponding data fields, should the removed data field values be moved to the Request for Final NT Report section date fields? (See Contract Grant Data Screen (4) – Letters on page 19) [\[Remove\]](#)
- ✗ Contract Clauses – From the procurement data load there is a field indicating that the Contract/Grant has the New Technology clause. For large businesses this is OK. However, for small businesses this is a problem because we do not know that the company is a small business unless it is an SBIR contract. Therefore, the PR Contractor (clause) is not set correctly for small business. Instead, the NT Clause is set for small business.[\[This will be a new mod to correct this problem.\]](#)
- ✗ SBIR/STTR Remaining Amount – This is currently not a dataase field but is calculated when the user navigates to the SBIR/STTR Information (Data Screen 6). Should a new field be added to calculate this value? [\[Leave as is\]](#)
- ✗ Should the Contract Reports table be changed to Interim Reports? [\[Keep name Contract Reports.\]](#)
- ✗ The mod has Request for Specific Items on 2 screens—Lettters and Interim/New Technology Information? Is this a mistake? [\[Remove\]](#)
- ✗ 150 Series Letter Processing – used the Potential Reportable Items table to generate letters. Since the table is no longer used, it is assumed that there will no longer be a letter trigger for [Contract_Grant]Date Received Specific Item.[\[True there will no longer be a trigger, user can still manually print. No need for the Specific Items check box since there is no Automatic printing.\]](#)
- ✗ 165 Series Letter Processing – Certification of Compliance Letter to Company (Please provide more detail- assumption is that new Certification Letter on data screen is for Certification of Compliance Letter to NASA). [\[No Longer needed\]](#)
- ✗ 175 Series Letter Processing - Certification of Compliance Letter to NASA (Please provide more detail-do not think this is currently needed since the fields that support it are going away.) [\[Still needed - Leave as is.\]](#)
- ✗ Current method used for series 165/175 is the following:
 - ✗ AT KSC ONLY: when [Contract_Grant]Date Final NTR Received and [Contract_Grant] Grant]Date Rec Final Signoff From COTR dates are both not equal to !00/00/00! And [Contract_Grant]NASA Certify Letter is true, then series 175 is queued for printing.[\[True for all Centers\]](#)
 - ✗ Other CENTERS: when [Contract_Grant]Acceptable NTR (being removed) is not equal to !00/00/00!, then 1) if [Contract_Grant]Co Certify Ltr (Not found in Mod. Remove?) is true, then series 165 is queued for printing, 2)) if [Contract_Grant]Issue Cert Compliance Letter is true, then series 175 is queued for printing. [\[Rule no longer is true\]](#)
- ✗ Co Contract Rep is changing to [Contract_Grant]C/G Contract Rep ID. Should we change [People Code]People Code to [People]ID? The people reference is referred as People Code elsewhere in NASA TechTracS) Note: This same question applies to all the referenced People fields. Use code or people codeinstead of ID. [\[We will use code and initiate a mod to change to ID consistently\]](#)

throughout NTTS]

⊗ [Contract_Grant]Company Code is changing to [Contract_Grant]Organization ID (⊗ Do we change Company table to Organization? The company is referred as Company Code elsewhere in NASA TechTracS) [Keep name as Company Code]

⊗ [Contract_Grant]Date Entered (Not displayed on any screen.) - means date the record was created. Should we keep it like it is for historical purposes? [Remove field but migrate to Audit table during date conversion]

⊗ [Contract_Grant]Field Center is changing to [Contract_Grant]Center. Should we use this same name in other tables? [Use Center consistently throughout NTTS]

⊗ [Contract_Grant]Init Ltr to Co is changing to [Contract_Grant]Initial Letter to Company (Should it be changed to [Contract_Grant]Init Ltr to Organization?). [Leave as is]

⊗ Contract_Grant]Last Update is changing to Contract_Grant]Date Record Last Modified. This is inconsistent with other similar date for other tables. [DO NOT CHANGE]

⊗ Contract_Grant]PR Ret Contract is being removed. If currently True, should it set Contract_Grant]PR Contractor (which used to be PRSB Clause) to True [Rename PR Ret Contract instead of PRSB and remove PRSB].

⊗ Reports have not been identified by the NASA TechTracS CMT as to whether they need updating or not.

⊗ Should the Request for Final NT Report, Specific Items, COTR Signoff, Final Technical Report be moved to Contract Reports table? [No]

list of constraints, concerns and problem areas; list of assumptions possible effects on design; list of TBD requirements and their effects.

Development Environment.

Describe computers and operating systems that are involved in this modification.

Operations Overview

Operations scenarios/scripts

System performance considerations

Detailed Development Plan

Introduction

Overall subsystem capability

Requirements Definition

Refer to original work request and any subsequent documentation.

Detailed Design

Implementation of this modification is broken down into several components, each of which is described in detail on the following pages. Each component, upon completion by the developer must pass a component review as described in Quality Assurance on page 5.

The components are:

- **Data Structure Revisions**
- **Data Conversion**
- **List Screen Modifications**
- **Data Screen Modifications**
- **Reports and Letters**

Data Structure Revisions

In order to support the changed requirements of this modification, changes and additions to the existing database structure must be performed. The Current (FY98.03.xx) Tables/Fields table on page 32 show the current database structure of the affected tables. The Revised Tables/Fields table on page 35 show those tables and fields that are impacted by this modification and describes the changes to be made to the database in order to satisfy this modification.

This component consists of implementing those changes.

Data Conversion

Make Chronology Records for the following fields:

[Contract_Grant]Acceptable NTR
[Contract_Grant]Closeout Recvd
[Contract_Grant]Co Certify Dt
[Contract_Grant]Co Certify Ltr
[Contract_Grant]Fixed Price
[Contract_Grant]FM NASA Office
[Contract_Grant]FM NASA Org
[Contract_Grant]FM NASA Phonev
[Contract_Grant]FM NASA POC
[Contract_Grant]FM Pro Ref
[Contract_Grant]Inactive Date
NT Clause Dt

NT Co Flwup Dt
~~NT Flwup Co 1~~
~~NT Flwup Co 2~~
~~NT Flwup NASA 1~~
~~NT Flwup NASA 2~~
 NT from Co Dt
 NT from NASA Dt
 NT NASA Flw Dt
 NT Req Co
 NT Req Co Dt
 NT Req NASA
 NT Req NASA Dt
 Partial Closeou
 PR Ret Contr Dt
 PR Ret Contract
 PR Ret Grant Dt
 PRI Clause
 PRI Clause Dt
PRSB Clause
PRSB Clause Dt
 SBIR Clause
 SBIR Clause Dt

~~PRSB Clause is set to True if PR Ret Contract is currently true (Note: PR Ret Contract is being removed).~~

[Contract_Grant]Active becomes equal to opposite of [Contract_Grant]Active (or not[Contract_Grant]Active) – field used to be named [Contract_Grant]Inactive

Transfer [Contract_Grant]Date Entered to the [xAudit] table

[Potential Reportable Items] related records.

Calculate [Contract_Grant]Remaining Amount

Major Methods Impacted

FinalLetters - Series 130/140 Final letters are no longer needed (remove supporting code).

Followup – Series 130/140/150 Followup letters are no longer needed (remove supporting code). Potential Reportable Items table no longer available (remove supporting code)

Assumptions about and restrictions to processing.

Discussion and high-level diagrams of subsystems including interfaces, data flow and communications.

High-level description of input and output.

Detailed description of processing keyed to user-specified input and actions in terms of points of control, functions performed and results obtained (both normal and abnormal).

Data Screens

All screens will have the following characteristics:

Standard screen buttons (*Accept, Cancel, Record, More, Print, Help*)

[Contract_Grant]Contract/Grant No.

[Contract_Grant]Center

Standard Information Icon

More choices will include: General Info, General Info (Cont'd), Contacts, Letters, Interim/New Tech Info, SBIR/STTR Information, Chronology/Action Items, Inv/Partnerships/SSstories.

Note: Where appropriate, the full text edit button will be used for text fields.

General Info (Data Screen 1)

Refer to the sample image on page 26 for the objects and their placement on this screen.

Data Screen Method Method Requirement (DoView):

Use Standard List Management for the following fields:

- [Contract_Grant]Closeout Problem
- [Company]Business Type
- [Company]Ownership

Query [Subcontracts] table to identify the number of [Subcontractor] records

If [Contract_Grant]Company Code is not equal to 0, Query [Company] table to identify [Company]Name and make assignment.

Buttons:

Status (Standard Status Dialog will be displayed)

Add... (Subcontractor) – Use standard Add Included method.

New Window... (Subcontractor) – Use standard NewWindow method.

Pop-ups:

[Contract_Grant]Closeout Problem – values include:

- (blank)
- 1-Result of Search
- 2-By Proc.w/out Auth.
- 3-New Tech Not Expected
- 4-W/out Final Doc.
- 5-Transfer to Another Ctr

Note 1: Needs to be moved to xList so that values can be added (Currently a 4D List).

Note 2: Only the first character of the value is stored in the database.

[Company]Organization Type – values include:

- (blank)
- LE:Large Entity
- SB:Small Business
- CU:College/University
- NP/Non-Profit
- GE:Gov't Entity

Note 1: List is not editable.

Note 2: Only the first 2 characters of the value are stored in the database.

[Company]Organization Ownership
(blank)
Disadvantaged/Minority
Generic Private
Generic Public
Handicapped
Multinational
Veteran
Women
8(a) Certified

Note 1: List is not editable.

Special Field Processing

[Contract_Grant]Contract Grant Title – Make keywords out of the title.

[Contract_Grant]Public Data Release to NTAS – Use standard UploadCheck to make sure user has permission to make field change.

Automatic Letter Objects

Company Business Card – after selecting a company using the standard Company selector dialog, 100 series letter (Initial Letter) is queued for printing.

[Contract_Grant]Date CTO Closed – Series 160/170

Series 160 – if [Contract_Grant]Date CTO Closed is not equal to !00/00/00! And [Contract_Grant]Requested Final NTR is true, series 160 letter is queued for printing.

Series 170 – if [Contract_Grant]Date CTO Closed is not equal to !00/00/00! And [Contract_Grant]Req Signoff from NASA COTR is true, series 160 letter is queued for printing.

Chronology Generating Objects/Fields:

[Contract_Grant]Date Ending
[Contract_Grant]Date Awarded
[Contract_Grant]Contract Amount
[Contract_Grant]Date CTO Closed

Other: (none)

(DoView Notes: 1) Put DoView method in the ViewProc 4D List. 2) Unload tables where necessary. 3) Declare local variables. 4) Pass local variables as parameters in method calls. 5) Identify method in header.)

General Info Cont'd (Input Screen 2)

Refer to the sample image on page 26 for the objects and their placement on this screen.

Data Screen Method Method Requirement (DoView):

KW Before method call to load KeyContract records in standard Keyword manager interface

Load Service/Product Code Title from [Products_Services]

Load SIC Title from xSIC Lookup tables.

LM Before Pop method call for [[Contract_Grant]Type]

Pop-ups:

[Contract_Grant]Type – values include:

(blank)

Acquisitions (subitems include: Contract Order, Cooperative Agreement, Intragovt. Fund Transfer, Research Grant, SBIR Phase 1, SBIR Phase 2, SBIR Phase 3, STTR, Other Procurement)

Space Acts (Reimbursable Space Act, MOA, Non-Reimbursable Space Act, MOU, Intetagency Agreement, TTCP Agreement (Int.), Letter Agreement (Int), AGARD Agreement (Int.), Training Grant of Fellowship, Facility Grant, Space Act-Tech Affiliate, Space Act-Tech Assistance, Generic Space Act, NDA/Beta-Testing)

Other (IHPTET, Community Service, Disaster/Rescue Svs., Loan Agreement, Teching Program, TRP Agreement, Other Non-Space Act Agrmt.)

Note 1: List is not editable.

Special Field Processing: (none)

Automatic Letter Objects: (none)

Chronology Generating Objects/Fields: (none)

Other: (none)

Contacts (Data Screen 3)

Refer to the sample image on page 27 for the objects and their placement on this screen.

Data Screen Method Method Requirement (DoView):

Standard PersonData method for loading [Contract_Grant] people data.

Buttons:

The standard business card is used to select the following People from the Contract_Grant table: Contract Representative ([Contract]), Principal Investigator ([Contract]), New Technology Representative ([Contract]), Contracting Specialist ([Contract]), Contracting Ofcr. Tech. Rep. (COTR) ([Contract]), Commercial Technology Ofc. Rep. ([Contract]), Other Contract ([Contract]).

Pop-ups: (none)

Special Field Processing: (none)

Automatic Letter Objects: (none)

Chronology Generating Objects/Fields: (none)

Other:

The following information is displayed for each Person:

[People]First Name+[People]MI+[People]Last Name+
[People]Mail Code
[People]Area Code+[People]Phone+[People]Ext
[People]Org Code

Letters (Data Screen 4)

Refer to the sample image on page 27 for the objects and their placement on this screen.

Data Screen Method Method Requirement (DoView): (none)

Button: (none)

Pop-ups: (none)

Special Field Processing: (none)

Automatic Letter Objects: (none)

[Contract_Grant]Date Final NTR Received – 175 Series Letter Processing (Current Method)

[Contract_Grant]Date Received Specific Item – (no longer needed) 150 Series Letter Processing

[Contract_Grant]Date Rec Final Signoff From COTR – 175 Series Letter Processing (Current Method)

Chronology Generating Objects/Fields: (none)

[Contract_Grant]Final Co Recv Dt (old field name)

[Contract_Grant]Sp Item Recvd Dt (old field name)

[Contract_Grant]Fnl NTR Report Date (old field name)

Other:

150 Series Letter Processing – ☒ used the Potential Reportable Items table to generate letters. Since the table is no longer used, it is assumed that there will no longer be a letter trigger for [Contract_Grant]Date Received Specific Item.

165 Series Letter Processing – Certification of Compliance Letter to NASA (☒ Please provide more detail).

175 Series Letter Processing - Certification of Compliance Letter to Company (☒ Please provide more detail)

Current method used for series 165/175 is the following:

☒ AT KSC ONLY: when [Contract_Grant]Date Final NTR Received and [Contract_Grant]Grant]Date Rec Final Signoff From COTR dates are both not equal to !00/00/00! And [Contract_Grant]NASA Certify Letter is true, then series 175 is queued for printing.

☒ Other CENTERS: when [Contract_Grant]Acceptable NTR (being removed) is not equal to !00/00/00!, then 1) if [Contract_Grant]Co Certify Ltr (Not found in Mod. Remove?) is true, then series 165 is queued for printing, 2)) if [Contract_Grant]Issue Cert Compliance Letter is true, then series 175 is queued for printing

Interim/New Tech Info (Data Screen 5)

Refer to the sample image on page 28 for the objects and their placement on this screen.

Data Screen Method Method Requirement (DoView):

Query [Contract Reports] where [Contract Reports]Contract Number equals [Contract_Grant]Contract Number

Query [Technology] where [Technology]Contract Number equals [Contract_Grant]Contract Number

Buttons:

Interim NT Reports – standard Add..., Edit..., Delete..., New Window... buttons.

Related New Technologies - standard Add..., Edit..., Delete..., New Window... buttons.

Pop-ups: (none)

Special Field Processing: (none)

Automatic Letter Objects: (none)

Chronology Generating Objects/Fields: (none)

Other: (none)

SBIR/STTR Information (Data Screen 6)

Refer to the sample image on page 28 for the objects and their placement on this screen.

Data Screen Method Method Requirement (DoView):

Query [SBIR/STTR Purchase Request] where [SBIR/STTR Purchase Request]Contract Number equals [Contract_Grant]Contract Number

Query [SBIR/STTR Technical Report] where [SBIR/STTR Technical Report]Contract Number equals [Contract_Grant]Contract Number

Buttons:

- Purchase Request - standard Add..., Delete... buttons. (Note: Information is edited on Input screen)
- Technical Report Received - standard Add..., Delete... buttons. (Note: Information is edited on Input screen)

Pop-ups: (none)

Special Field Processing: (none)

Automatic Letter Objects: (none)

Fields that Trigger Creation of a Chronology Record

- [Contract_Grant]Contract Amount

Other:

Chronology/Action Items (Data Screen 7)

Refer to the sample image on page 29 for the objects and their placement on this screen.

Data Screen Method Method Requirement (DoView):

Query [CG Chronology] where [CG Chronology]Contract Number equals [Contract_Grant]Contract Number

Query [Action Items] where [Action Items]Foreign Table Number equals 9 and [Action Items]Foreign ID = [Contract_Grant]ID

Buttons:

- Chronology - standard Add..., Edit..., Delete... buttons.
- Action Items - standard Add..., Edit..., Delete... buttons.

Pop-ups: (none)

Special Field Processing: (none)

Automatic Letter Objects: (none)

Fields that Trigger Creation of a Chronology Record (none)

Other: (none)

Inv/Partnerships/SSStories (Data Screen 8)

Refer to the sample image on page 29 for the objects and their placement on this screen.

Data Screen Method Method Requirement (DoView):

Query [Inventory] where [Inventory]Contract Number equals [Contract_Grant]Contract Number

Query [Partnerships] where [Partnerships]Contract Number equals [Contract_Grant]Contract Number

Query [Success Stories] where [Success Stories]Contract Number equals [Contract_Grant]Contract Number

Buttons:

- Inventory - standard Add..., Edit..., Delete..., New Window... buttons.
- Partnerships - standard Add..., Edit..., Delete..., New Window... buttons.
- Success Stories - standard Add..., Edit..., Delete..., New Window... buttons.

Pop-ups: (none)

Special Field Processing: (none)

Automatic Letter Objects: (none)

Fields that Trigger Creation of a Chronology Record: (none)

Other: (none)

New Record Requirements include:

Must have a contract number.

[Contract_Grant]Center is set to ◇NASAName

[Contract_Grant]Date Entered is set to the current date.

Method Init CG Ltrs is executed to establish default settings for automatic letter generation.

[Contract_Grant]ID is generated using NextNo method.

[CG Chronology] record is created. Detail equals "Contract/Grant Record Created/Executed." Method SetCGStatus is used to create record.

Structure charts showing interfaces, data flow, interactive control, interactive input and output, and hardcopy output.

Internal storage requirements.

List of possible error messages or events.

Description of global data structures (objects, lists etc.)

User Interface Mock-up

Current User interface screens

Contract Grant List Screen

Contract_Grant: 1143 records in selection

Contract No.	Contract/Grant Title	Award Date	Completion Date
NAS10-Sample	Sample Contract	00/00/00	00/00/00
Center			
Center			
Center			
Center			
Center			
Center			
Center			
Center			
Center			
Center			

Icons: Add, Query, Order by, Print, Report, Sets, Help, Relate, Tables, Return

Contract Grant Data Screen (1) – General Information

Contract_Grant: Adding New Record

Activity No. NAS10-Sample Center KSC

General Information

Activity Title

Status Contract/Grant Record Created/Activated 11/05/1998

Award 00/00/00 Completion 00/00/00

Total Amt. \$0

Activity

☐ Reporting Obligations ☐ Commercial Potential ☐ Partnership(s) ☐ Public Access

Serv./Prod. SIC Code

Organization

Name Address

Type Ownership

Subs

Add Edit

NASA TechTracS

Contract Grant Data Screen (2) – Abstract/Keywords

Contract_Grant: Adding New Record

Activity No.

Abstract/Keywords

Activity Title

Abstract

Keywords

Accept Cancel Record More Print Help

NASA TechTracS

Contract Grant Data Screen (3) – Contacts

Contract_Grant: Adding New Record

Activity No.

Contacts

Contractor/Grantee

New Technology Representative

Mail/Phone

Contract Representative

Mail/Phone

Technology Representative/PI

Mail/Phone

NASA

Contracting Officer

Mail/Phone

Technical Point of Contact (COTR)

Mail/Phone

Buyer

Mail/Phone

HQ Point of Contact

Mail/Phone

Accept Cancel Record More Print Help

NASA TechTracS

Contract Grant Data Screen (4) – Letters

Contract_Grant: Adding New Record

Activity No.

Letters

Initial Letter

☒ To Company
 ☐ To NASA Tech Representative

Request at End of Contract

☐ To NASA Tech Rep Last Followup:
 From NASA Tech Rep
 ☐ To Company Last Followup:
 From Company
 ☒ Request for Specific Items Last Followup:
 From Company

Potential Reportable Items

Case Number	Title

Number of Reportable Items: 0

Boxes checked indicate letter will be generated automatically.

Contract Grant Data Screen (5) – Letters Cont'd

Contract_Grant: Adding New Record

Activity No.

Letters (Cont'd)

Request for Final NT Report

☒ To Company Last Followup:
 Final NTR Report Date
 Final NTR Approval Date
 ☐ Certification of Compliance Letter
 ☒ To NASA Tech Rep Last Followup:
 Final NTR Report Date
 ☒ Certification of Compliance Letter

Boxes checked indicate letter will be generated automatically.

Clauses Included in Contract or Grant

☐ New Technology Clause (Large Business)
 ☐ Patent Rights Retention by Contractor
 ☐ Patent Rights Retention by Grantee
 ☐ Patent Rights for Small Business
 ☐ SBIR Rights in Data

Contract Grant Data Screen (6) New Technology

Contract_Grant: Adding New Record

Activity No.

New Technology

Interim NT Reports


Report Date	Report Year	Type

Number of Interim NT Reports: 0

Related New Technologies

Case # Numb	Innovation Title

Number of Related Technologies: 0



Contract Grant Data Screen (7) Chronology

Contract_Grant: Adding New Record

Activity No.


All Chronology Items

Filter:

Sort: ☒ Newest First ☐ Oldest First

Date	Type	Description
11/05/1998	CG	Contract/Grant Record Created/ Activated

Number of Chronology Items: 1



More Financial

Contract_Grant: Adding New Record

Activity No.

☒ Accept


More Financial

Contract Value

Prior FY Obs

Current FY Obs

Type



Closeout Problem

Contract_Grant: Adding New Record

Activity No.

☒ Accept

Closeout


Partial Closeout

Closeout Recvd

Closeout Date

Problem

☒ Active
☐ Inactive
Inactive Date



More SBIR/STTR

Contract_Grant: Adding New Record

Activity No.

☒ Accept

SBIR Phase I

Year
 Phase
 - - Proposal Number
 Control Number
 Proposed Cost
 Funding Document
 Final Report

SBIR Reports

Report Date


Number of SBIR Reports: 0

SBIR Funding

Amount	Report Date

Number of Funding Docs: 0

Total Contract Amount
Remaining Amount



Partnerships

Contract_Grant: Adding New Record

Activity No.


☒ Accept

Partnerships

Commercialization Practice	UPN	Agreement	Actual End	Status

Number of Partnerships: 0

Partnerships are added from Inventory Records. You can do this from the UPN Inventory page which is accessed from the General Information page of Contract_Grant which is where you will be when you click on the accept button on this page.



Inventory

Contract_Grant: Adding New Record

Activity No.


☒ Accept

UPN Inventory

UPN	FPN	Prior Inv.	Current Inv.	Comrcl. Pot.

Totals (Based on FACP)

Contract Value (Based on FACP)
Prior FY Obs (Based on FACP)
Current FY Obs (Based on FACP)
Not Obligated (Based on FACP)

 TechTracS

Potential Reportable Items

Contract_Grant: Adding New Record

Contract #


☒ Accept
☒ Cancel

Potential Reportable Item

Title

Identified by TRCO

To Company Date ☐ Not Reported
Received in TUO Followup Date
Company Response Date

 TechTracS

Constants Data Screen 2

Constants: 1 of 1 records in selection

Contract/Grant Site Document Policies I

Initial Letter

☒ To Company (Series 100,101,102)
☐ To NASA Tech Rep (Series 110,111,112)

Request at End of Contract

☐ To Contractor 30 days before Completion Date (Series 130,131,132)
☐ To NASA Tech Rep 30 days before Completion Date (Series 140,141,142)
☒ Request for Specific Items

Request for Final Report

☐ To Company (In Closeout) (Series 160,161,162)
or
☒ To Contractor/ 30 days before Contract/Grant Complete date.
☐ To NASA Tech Rep (In Closeout) (Series 170,171,172)
or
☒ To NASA Tech Rep 30 days before Contract/Grant Complete date.
☒ Certification of Compliance (165,166,167)
☒ Certification of Compliance (175,176,177)

Boxes checked indicate letter will be generated automatically.

Accept
Cancel
Record
More
Print
Help

NASA
TechTracS

Constants Data Screen 3

Constants: 1 of 1 records in selection

Contract/Grant Site Document Policies II

Followup Letter

☒ Send followup letter 30 days after initial letter.
☒ Flag for followup 45 days after initial letter to Joyce Eller-Hasket

Boxes checked indicate letter will be generated automatically.

Form 666 Approval Name David R. Makufka

☒ Automatically Generate 433 Ticket
☒ Automatically Generate Tech Innovator Check Receipts
5 Number of SBIR Purchase Request (KSC)
1998 Partnership Year

Accept
Cancel
Record
More
Print
Help

NASA
TechTracS

New User interface screens

Contract Grant List Screen

Contract_Grant: 1143 records in selection

Contract No.	Contract/Grant Title	Award Date Completion Dt
NAS10-Sample	Sample Contract	00/00/00
Center KSC		00/00/00
Center		
Center		
Center		
Center		
Center		
Center		
Center		

Add Query Order by Print Report Sets Help Relate Tables Return

Contract Grant Data Screen (1) General Information

Contract_Grant: 1143 of 1143 records in selection

Contract/Grant No. Center

General Information

Contract/Grant Title Contract/Grant Organization Code

Information

Status ☒ Contract/Grant Record Created/Activated

Date Awarded ☐ Reporting Obligations

Date Ending ☐ Commercial Potential

Total Amount ☐ Partnership(s)

☐ Public Data Release to NTAS

Date CTO Closed Kind of Contract/Grant

☐ Active ☐ Inactive


Closeout Problem

Organization

Name Address

Type Ownership

Subcontracts



Contract Grant Data Screen (2) General Information (Cont'd)

Contract_Grant: 1143 of 1143 records in selection

Contract/Grant No.

General Information (Cont'd)

Contract/Grant Abstract

Other Information

Type Prior FY Obs

Current FY Obs

Serv./Prod.

SIC Code

Clauses included in Contract/Grant


☐ New Technology Clause (Large Business)
(Large Business Contractor or Cooperative Agreement Recipient)

☐ Patent Rights Retention by Grantee
(Small Business, College/Univ./NPO)

☐ Patent Rights Retention by Contractor
(Small Business, College/Univ./NPO)

Keywords

CONTRACT
SAMPLE



Contract Grant Data Screen (3) Contacts

Contract_Grant: 1143 of 1143 records in selection

Contract/Grant No.

Contacts

Contractor/Grantee

Contract Representative

Mail/Phone/Org Code

Principal Investigator

Mail/Phone/Org Code

New Technology Representative

Mail/Phone/Org Code

NASA

Contracting Specialist

Mail/Phone/Org Code

Contracting Ofcr. Tech. Rep. (COTR)


Mail/Phone/Org Code

Commercial Technology Ofc. Rep.

Mail/Phone/Org Code

Other Contact

Mail/Phone/Org Code



Contract Grant Data Screen (4) Letters

Contract_Grant: 1143 of 1143 records in selection

Contract/Grant No.

Letters

Initial Letter

☒ To Company

☐ To Contracting Ofcr. Tech Rep. (COTR)

Request for Final NT Report

☒ Requested Final NTR from Company Followup:

Final NTR Received from Company

☒ Request for Specific Item Followup:

Received Specific Item

☒ Requested Signoff from COTR Followup:


Final Signoff Received from COTR

Final

Received Final Technical Report from Company

Certification

☒ Certification of Compliance Letter



Contract Grant Data Screen (5) Interim/New Tech Info

Contract_Grant: 1143 of 1143 records in selection

Contract/Grant No.

Interim/New Tech Info

Interim NT Reports

Due Date	Received Date	Year	Type	No. of NTR's Listed


Number of Interim NT Reports: 0

☒ Requested Interim Report Followup:

Related New Technologies

Case # Numb	Innovation Title

Number of Related Technologies: 0



Contract Grant Data Screen (6) SBIR/STTR Information

Contract_Grant: 1143 of 1143 records in selection

Contract/Grant No.

SBIR/STTR Information

Program Year Control Number
 Phase Proposed Cost
 - - Proposal Number Purchase Request Number

Purchase Request

Amount	Report Date


Number of Funding Docs: 0

Total Amount
Remaining Amount

Technical Report Received

Report Date

Number of SBIR Reports: 0



Contract Grant Data Screen (7) Chronology/Action Items

Contract_Grant: 1143 of 1143 records in selection

Contract/Grant No.

Chronology/Action Items

Chronology

Filter: ☒ Newest First ☐ Oldest First


Date	Type	Description
11/05/1998	CG	Contract/Grant Record Created/ Activated
11/05/1998	CG	Contract/Grant Record Created/ Activated
11/05/1998	CG	Contract/Grant Record Created/ Activated

Number of Chronology Items: 6

Action Items

Action From	Subject	Action Taken

Number of Action Items: 0



Contract Grant Data Screen (8) Inventory/Partnerships/SSStories

Contract_Grant: 1143 of 1143 records in selection

Contract/Grant No.

Inv/Partnerships/SSStories

Inventory

UPN	FPN	Prior Inv.	Current Inv.	Comrci. Pot.


Partnerships

Commercialization Practice	UPN	Agreement	Actual End	Status

Number of Partnerships: 6

Success Stories

Title



Constants Data Screen (Data Screen 2)

Constants: 1 of 1 records in selection

Contract/Grant Site Document Policies

Initial Letter

☒ To Company (Series 100,101,102)
☐ To Contracting Ofcr. Tech Rep. (Series 110,111,112)

Interim Letter

☒ To Company (Series TBD) days before Contract Anniversary.


Request for Final NT Report

☐ To Company (In Closeout) (Series 160,161,162)
or ☐ Certification of Compliance (165,166,167)
☒ To Company days before Contract/Grant Complete date.
☐ To COTR (In Closeout) (Series 170,171,172)
or ☒ Certification of Compliance (175,176,177)
☒ To COTR days before Contract/Grant Complete date.

Followup Letter

☒ Send followup letter days after initial letter.
☒ Flag for followup days after initial letter to

Boxes checked indicate letter will be generated automatically.




Constants Data Screen (Data Screen 3)

Constants: 1 of 1 records in selection

Misc. Settings

Form 666 Approval Name

☒ Automatically Generate 433 Ticket
☒ Automatically Generate Tech Innovator Check Receipts
 Number of SBIR Purchase Request (KSC)
 Partnership Year



New /Modified Reports

CG Summary (TBD)

CG Tickler (TBD)

Chronology Summary (TBD)

Contract Statistics (TBD)

Contractor and Contracts (TBD)

Contracts for Certification (TBD)

NTRs By Contract Number (TBD)

Potential Reportable Items (Deleted)

Purchase Request (currently hard coded for KSC)

SBIR Contracts (TBD)

SBIR History (TBD)

SBIR Monthly (TBD)

Data Interfaces

Current (FY98.03.xx) Tables/Fields

Item	Field	Type
[Contract Grant]		
Acceptable NTR	59	Date
Award Dt	8	Date
Buyer Code	86	Longint
CG Status	16	Text
CG Status Date	18	Date
Closeout Date	51	Date
Closeout Recvd	89	Date
Co Certify Dt	56	Date
Co Certify Ltr	40	Boolean
Co Contract Rep	4	Longint
Co New Tech Rep	3	Longint
Co Tech Rep PI	7	Longint
Company Code	2	Longint
Completion Dt	9	Date
Comrcl Potentia	108	Boolean
Contract	11	Boolean
Contract Amount	10	Real
Contract Number	1	Alpha 25
Contract Type	104	Alpha 30
Current Amt	107	Real
Date Entered	87	Date
Description	100	Text
FACP CN	114	Alpha 11
FACP Kind	115	Alpha 2
Field Center	101	Alpha 4
Final Co Flw 1	79	Boolean
Final Co Flw 2	80	Boolean
Final Co Rcv Dt	58	Date
Final NTR Co	38	Boolean
Final NTR Co Dt	57	Date
Final NTR NASA	62	Boolean
FinNTR NASA Dt	63	Date
Fixed Price	21	Boolean
FM NASA Office	113	Alpha 20
FM NASA Org	112	Alpha 35
FM NASA Phone	111	Alpha 15
FM NASA POC	110	Alpha 45
FM Pro Ref	109	Alpha 25
Fn1 Co Flw Dt	69	Date
Fn1 NASA Flw 1	77	Boolean
Fn1 NASA Flw 2	78	Boolean
Fn1 NASA Flw Dt	68	Date
Fn1 NASA Rcv Dt	41	Date
Funding Documen	97	Alpha 8
Grant	12	Boolean
How Closed	90	Alpha 2
ID	116	Longint
Inactive	46	Boolean
Inactive Date	85	Date

Item	Field	Type
Init Ltr NASA	52	Boolean
Init Ltr to Co	33	Boolean
Init to Co Dt	54	Date
Init to NASA Dt	53	Date
Interim Flw Dt	81	Date
Interim Ltr	34	Boolean
Interim Ltr Dt	44	Date
Interim Rsp Dt	82	Date
Kind of Activty	98	Alpha 35
Last Update	42	Date
NASA Certify Dt	35	Date
NASA Certify Lt	37	Boolean
NASA Cont Ofcr	5	Longint
NASA HQ POC	102	Longint
NASA Tech POC	6	Longint
Non Profit	26	Boolean
NT Clause	29	Boolean
NT Clause Dt	70	Date
NT Co Flwup Dt	65	Date
NT Flwup Co 1	49	Boolean
NT Flwup Co 2	50	Boolean
NT Flwup NASA 1	47	Boolean
NT Flwup NASA 2	48	Boolean
NT from Co Dt	24	Date
NT from NASA Dt	19	Date
NT NASA Flw Dt	66	Date
NT Req Co	25	Boolean
NT Req Co Dt	22	Date
NT Req NASA	20	Boolean
NT Req NASA Dt	17	Date
Partial Closeou	88	Date
Partnership	103	Boolean
PR Ret Contr Dt	72	Date
PR Ret Contract	27	Boolean
PR Ret Grant Dt	71	Date
PR Ret Grantee	31	Boolean
PRI Clause	83	Boolean
PRI Clause Dt	84	Date
Prior Amt	106	Real
PRSB Clause	30	Boolean
PRSB Clause Dt	73	Date
Public Access	117	Boolean
Report Obl	118	Boolean
SBIR	13	Boolean
SBIR Clause	32	Boolean
SBIR Clause Dt	74	Date
SBIR Contrl No	92	Alpha 6
SBIR Fnl Rep Dt	96	Date
SBIR Phase	61	Integer
SBIR Prop Cost	93	Real
SBIR Propls No	91	Alpha 6
SBIR Subtopic	95	Alpha 2
SBIR Topic	94	Alpha 2
SBIR Year	60	Alpha 4
Service Product	99	Alpha 4
SIC	105	Alpha 6

Item	Field	Type
Small Business	15	Boolean
Sp Item Flw 1	75	Boolean
Sp Item Flw 2	76	Boolean
Sp Item Flw Dt	67	Date
Sp Item Rcvd Dt	64	Date
Spec Items Dt	55	Date
Spec Items Ltr	36	Boolean
Title	43	Text
TRCO Ltr Dt	45	Date
TT Comp Dt	28	Date
University	14	Boolean
Withhold Ltr	39	Boolean
Withholdfrom AW	119	Boolean
X1 Not Used	23	Subtable

Item	Field	Type
[Contract Reports]		
Contract Number	1	Alpha 25
ID	4	Longint
Report Date	2	Date
Report Text	6	Text
Report Year	3	Date
Type	5	Alpha 20

Item	Field	Type
[SBIR Funding]		
Amount	3	Real
Contract Number	1	Alpha 25
Funding Date	4	Date
Funding Document	6	Alpha 12

Item	Field	Type
[SBIR Status Report]		
Contract Number	1	Alpha 25
Report Date	4	Date

Item	Field	Type
[Subcontracts]		
Award Date	3	Date
Company Code	2	Longint
Contract Number	1	Alpha 25
Date Awarded	4	Text
Estimated Completion Date	5	Date
New Technology Clause	6	Boolean
Number	8	Alpha 20
Patent Rights Clause	7	Boolean
Work to be performed	9	Text

Item	Field	Type
[Pot_Rep Items] *Entire Table no longer used*		

Item	Field	Type
Case Number	2	Alpha 16
Co Response Dt	6	Date
Code	9	Integer
Contract Number	1	Alpha 25
Followup Date	12	Date
ID	15	Longint
Not Reported	4	Boolean
Recvd in TUO	13	Date
Response Date	5	Date
Sp Item Flw 1	10	Boolean
Sp Item Flw 2	11	Boolean
Title	3	Text
To Co Ltr Type	14	Alpha 5
To Compy Date	8	Date
TUNS 400 Dt	7	Date

Revised Tables/Fields

Item	Changes
[Contract Grant]	
Acceptable NTR	Remove. Make chronology record.
Award Dt	Change name to Date Awarded
Buyer Code	Change name to Other Contact People Code . Retain data.
CG Status	Change name to Status
CG Status Date	Change name to Data of Status
Closeout Date	Change name to Date CTO Closed
Closeout Recvd	Remove. Make chronology record
Co Certify Dt	Remove. Make chronology record
Co Certify Ltr	Remove. Make chronology record
Co Contract Rep	NEW NAME - C/G Contract Rep People Code Change name to C/G Contract Rep ID (⊘ Should we change [People Code]People Code to [People]ID? The people reference is referred as People Code elsewhere in NASA TechTracS)
Co New Tech Rep	Change name to C/G New Tech Rep People Code
Co Tech Rep PI	Change name to C/G Principal Investigator Code
Company Code	Leave as Company Code Organization ID (⊘ Do we change Company table to Organiztion? The company is referred as Company Code elsewhere in NASA TechTracS)
Completion Dt	Change name to Date Ending
Comrc1 Potentia	Change name to Commercial Potential
Contract	Invisible field-used to indicate the record is a Contract (needs updating)
Contract Amount	Change name to Total Amount
Contract Number	Change to Contract/Grant No.
Contract Type	Display on 2 nd page of General Information (ie Fixed Price)
Current Amt	Change name to Current Amount (Display on 2 nd page of General Information)
Date Entered	⊘ Not displayed on the screen. Date the record

Item	Changes
	was created. Make invisible and migrate to Audit table.
Description	Change name to Contract Grant Abstract
FACP CN	Used to indicate Contract was loaded from FACS and is the Contract number as used by FACS.
FACP Kind	Only referenced by method FACP Data. Field should be renamed as Spare and reused.
Field Center	Change name to Center (⊗ Should we use this same name in other tables? [YES])
Final Co Flw 1	Make invisible.
Final Co Flw 2	Make invisible.
Final Co Rcv Dt	Change name to Date Final NTR Received.
Final NTR Co	Change name to Requested Final NTR
Final NTR Co Dt	Change name to Date Request Final NTR
Final NTR NASA	Change name to Req Signoff from NASA COTR
FinNTR NASA Dt	Change name to Date Req Signoff from NASA COTR
Fixed Price	Not referenced. Field should be renamed as Spare and reused. Make chronology record?
FM NASA Office	Field should be renamed as Spare and reused. Make chronology record.
FM NASA Org	Field should be renamed as Spare and reused. Make chronology record.
FM NASA Phone	Field should be renamed as Spare and reused. Make chronology record.
FM NASA POC	Field should be renamed as Spare and reused. Make chronology record.
FM Pro Ref	Field should be renamed as Spare and reused. Make chronology record.
Enl Co Flw Dt	Change name to Date Req Final NTR Flwp
Enl NASA Flw 1	Make invisible.
Enl NASA Flw 2	Make invisible.
Enl NASA Flw Dt	Change name to Date Req Signoff From COTR Flwp
Enl NASA Rcv Dt	Change name to Date Rec Final Signoff From COTR
Funding Documen	Change name to SBIR/STTR Purchase Request Number
Grant	
How Closed	Change name to Closeout Problem
ID	
Inactive	Change name to Active (Do we need to reverse the current value?) [YES] .
Inactive Date	Field should be renamed as Spare and reused.
Init Ltr NASA	Change name to Initial Letter to NASA COTR
Init Ltr to Co	Change name to Initial Letter to Company (⊗Change name to Organization?) [Leave as is] .
Init to Co Dt	Change name to Date Initial Letter to Company
Init to NASA Dt	Change name to Date Initial Letter to NASA COTR
Interim Flw Dt	Change name to Date Req Interim Report Flwp
Interim Ltr	Change name to Request Interim Report
Interim Ltr Dt	Change name to Date Requested Interim Report
Interim Rsp Dt	Field should be renamed as Spare and reused.
Kind of Activty	Change name to Kind of Contract or Grant
Last Update	No change.
NASA Certify Dt	Change name to Date Issued Cert Compliance Ltr
NASA Certify Lt	Change name to Issue Cert Compliance Letter
NASA Cont Ofcr	Change name to NASA Contract Specialist Code (⊗ People Code instead of ID No.?) [Use Code]
NASA HQ POC	Change name to NASA Comcrl Tech Ofc Rep Code (⊗

Item	Changes
	People Code instead of ID No.?) (Make Chronology of existing data? NO) [Use Code]
NASA Tech POC	Change name to NASA COTR People Code (Ø People Code instead of ID No.?) [Use People Code]
Non Profit	Field should be renamed as Spare and reused. CG summary report needs updating. (Company Business type can used to deterime this)
NT Clause	New Technology Clause
NT Clause Dt	Field should be renamed as Spare and reused.Make chronology record.
NT Co Flwup Dt	Field should be renamed as Spare and reused.
NT Flwup Co 1	Field should be renamed as Spare and reused.
NT Flwup Co 2	Field should be renamed as Spare and reused.
NT Flwup NASA 1	Field should be renamed as Spare and reused.
NT Flwup NASA 2	Field should be renamed as Spare and reused.
NT from Co Dt	Field should be renamed as Spare and reused.
NT from NASA Dt	Field should be renamed as Spare and reused.
NT NASA Flw Dt	Field should be renamed as Spare and reused.
NT Req Co	Field should be renamed as Spare and reused.
NT Req Co Dt	Field should be renamed as Spare and reused.
NT Req NASA	Field should be renamed as Spare and reused.
NT Req NASA Dt	Field should be renamed as Spare and reused.
Partial Closeou	Field should be renamed as Spare and reused. (Ø Make chronology record?)
Partnership	
PR Ret Contr Dt	Field should be renamed as Spare and reused.Make chronology record.
PR Ret Contract	Rename PR Retention by Contractor Field should be renamed as Spare and reused. (Ø Use to set PRSB Clause?)
PR Ret Grant Dt	Field should be renamed as Spare and reused.Make chronology record.
PR Ret Grantee	Change name to PR Retention by Grantee
PRI Clause	Field should be renamed as Spare and reused.Make chronology record?
PRI Clause Dt	Field should be renamed as Spare and reused.Make chronology record.
Prior Amt	106
PRSB Clause	Field should be renamed as Spare and reused. Change name to PR Contractor. (Ø Should the current field PR Ret Contract set this field?)
PRSB Clause Dt	Field should be renamed as Spare and reused.Make chronology record.
Public Access	Change name to Public Data Release to NTAS
Report Obl	Change name to Reporting Obligations .
SBIR	Field should be renamed as Spare and reused. (Kind of Activity can used to deterime this)
SBIR Clause	Field should be renamed as Spare and reused.Make chronology record.
SBIR Clause Dt	Field should be renamed as Spare and reused.Make chronology record.
SBIR Contrl No	Change name to SBIR/STTR Control Number
SBIR Fnl Rep Dt	Change name to Date Recvd Final TReport from Co
SBIR Phase	Change name to SBIR/STTR Phase

Item	Changes
SBIR Prop Cost	Change name to SBIR/STTR Proposed Cost
SBIR Propsl No	Change name to SBIR/STTR Proposal Number
SBIR Subtopic	Change name to SBIR/STTR Subtopic
SBIR Topic	Change name to SBIR/STTR Topic
SBIR Year	Change name to SBIR/STTR Program Year
Service_Product	Change name to Service_Product Code
SIC	Change name to SIC Code
Small Business	Field should be renamed as Spare and reused. (Company Business type can be used to deterime this)
Sp Item Flw 1	Make invisible.
Sp Item Flw 2	Make invisible.
Sp Item Flw Dt	Change name to Date Received Specific Item Flwp
Sp Item Rcvd Dt	Change name to Date Received Specific Item
Spec Items Dt	Change name to Date Requested Specific Item
Spec Items Ltr	Field should be renamed as Spare and reused. Change name to Requested Specific Item
Title	Change name to Contract Grant Title
TRCO Ltr Dt	Field should be renamed as Spare and reused.
TT Comp Dt	Field should be renamed as Spare and reused. (Used in method Form 1484)
University	Field should be renamed as Spare and reused. (Used in method SetClauses and CG Summary Ino) (Company Business type can used to deterime this)
Withhold Ltr	Field should be renamed as Spare and reused.
Withholdfrom AW	Set during FACS update to indicate that Contract has moved to another center and should no longer be WANed to Agencywide.
X1 Not Used	23
Remaining Amount	NEW Field; Real
Contract Grant Org Code	NEW FIELD Alpha 10; Initially populated by COTR Org Code

Item	Field
[SBIR/STTR Purchase Request]	Changed from [SBIR Funding]
Amount	
Contract Number	
Funding Date	
Funding Document	

Item	Field
[SBIR/STTR Technical Report]	Changed from [SBIR Status Report]
Contract Number	
Report Date	

Item	Field
[Contract Reports]	⊗ Should the Table Name change to Interim NT Reports?
Contract Number	
ID	
Report Date	

Item	Field
Report Text	
Report Year	
Type	
Number of NTRs	NEW FIELD. Longint; Might be added to NASA eNTRe.
Due Date	NEW FIELD. Date; Is this calculated automatically? If so when.

Questions?

Things to check for : Entry Order, Date Format(mm/dd/yyyy forced)/Filter (!0&9##/##/####), Font Attributes (Style Sheet)

Appendix A - Checklists

FORM COMPONENT REVIEW CHECKLIST

STRUCTURE COMPONENT REVIEW CHECKLIST

Form Component Review Checklist

Component Name		Release	
Mod/ Task Number		Review Date	
Developer		Reviewer	

KEY REVIEW QUESTIONS	Yes	No	Corrected
1. Do any form elements fail to follow proper style guidelines for all platforms?			
2. Is any data type incorrect or inconsistent?			
3. Is any coded algorithm inconsistent with an algorithm explicitly stipulated in PDL or in requirements/specifications?			
4. Does the component fail SanityCheck tests?			
5. Is any external interface incorrectly coded? That is, is any call statement or file/database access incorrectly coded?			
6. Is any logic path incorrect?			
7. Does the component have multiple entry points or multiple, normal (non-error) exits?			
ADDITIONAL REVIEW QUESTIONS			
8. Is any part of the component inconsistent with the unit design specified in the prolog and PDL?			
9. Does the code or test plan contain any unauthorized deviations from project standards?			
10. Does the component contain any error messages that might be unclear to the user?			
11. If the component was designed to be reusable, has any hindrance to reuse been introduced in the code?			

ACTION ITEMS AND COMMENTS
Continue on a separate sheet. Refer to questions above by number.

REVIEW RESULTS	
1. If all answers to all questions were "No, " the component passes. Check here and sign below . . .	
2. If there are serious deficiencies in the component (e.g., if more than one key question was answered "Yes") the developer must correct the component design and the reviewer must schedule another review. Scheduled date for review . . .	
3. If there are minor deficiencies in the component, the developer must correct the component design and hold a follow-up meeting with the reviewer. Scheduled date for follow-up meeting . . .	

Reviewer's signature certifies that this component meets all applicable standards and satisfies its requirements, and that any identified deficiencies have been resolved (applicable at initial review, follow-up meeting, or re-review).

Reviewer Signature: _____ Date: _____

Appendix B – Programming Standards

Naming Conventions

The module prefix for this modification is CG. All objects created in the execution of this modification will utilize this prefix as indicated in the 4th *Dimension Coding and Structure Rules* document maintained by the developer.

The developer should refer to the online resources available at:

<http://intranet.knowledgesharing.com/InHouseDocs/Code and Structure Rules.pdf>

Index